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ESTIMATE RUN 02/07/2008

ESTIMATE SUMMARY 11:19:43

CONTID: C15879         ESTIMATE NO: 0002 PROG 2005

PCN: 15879-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH340 Fruita Acss-Intscn Const PERCENT TIME:

PROJECT NO: STA 340A-013                  

SH340 Fruita Acss-Intscn Const

NAME OF ROAD: 340A

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 01/25/2008 DATE TIME STARTED 11/14/2007

556 STRUTHERS AVENUE DATE LET 10/25/2007 DATE WORK BEGAN 11/29/2007

 DATE AWARDED 10/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 11/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,986,434.90 PARTICIPATING $ $ 171,424.79

AWARD PROJECT AMT: 3,795,553.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,342.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/19/2008 ??:??:??

6/19/2008 ??:??:??

7.29%

3,695,848.11

171,424.79

171,424.79

168,082.05

$

$

$

$

290,586.79

0.00

290,586.79

0.00

290,586.79

-6,917.60

0.00

283,669.19

0.00

AMOUNT DUE 283,669.19 168,082.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,082.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

73.0
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.050

L S 0.100 5,000.00

50,000.00000 0.150 7,500.00

201-00000  
 

0010 *REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00019  
 

0015 *REMOVAL OF PIPE 3.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

202-00033  
 

0020 *REMOVAL OF END SECTION 4.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

202-00037  
 

0025 REMOVAL OF DELINEATOR 17.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 473.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

202-00190  
 

0035 REMOVAL OF SIDEWALK 847.000 0.000

SY  4.440 53.28

12.00000 4.440 53.28

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 954.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00203  
 

0045 REMOVAL OF CURB, GUTTER AND SIDEWALK 676.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00204  
 

0050 *REMOVAL OF ASPHALT MAT 17,703.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 168.000 0.000

SY  0.000 0.00

42.00000 0.000 0.00

202-00240  
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF BRIDGE RAILING 438.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

202-00425  
 

0065 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 15.000 0.000

CY  0.000 0.00

550.00000 0.000 0.00

202-00502  
 

0070 *REMOVAL OF EXPANSION DEVICE 4.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

202-00504  
 

0075 REMOVAL OF LIGHT STANDARD 16.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

202-00700  
 

0080 *REMOVAL OF GROUND SIGN 39.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

202-00810  
 

0085 REMOVAL OF CONCRETE FOOTING 20.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00900  
 

0090 *REMOVAL OF FENCE 2,641.000 1,816.000

LF  825.000 1,237.50

1.50000 2,641.000 3,961.50

202-01000  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 338.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-01130  
 

0100 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

202-01300  
 

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,921.000 0.000

CY  2,833.140 39,663.96

14.00000 2,833.140 39,663.96

203-00060  
 

0110 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

103.00000 0.000 0.00

203-01100  
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 100.000 0.000

HOUR 1.000 120.00

120.00000 1.000 120.00

203-01500  
 

0120 POTHOLING 10.000 8.000

HOUR 0.000 0.00

280.00000 8.000 2,240.00

203-01597  
 

0125 EROSION LOG (12 INCH) 1,390.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

208-00002  
 

0130 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

208-00045  
 

0135 STORM DRAIN INLET PROTECTION (TYPE 1) 28.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

208-00051  
 

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,800.00000 0.000 0.00

208-00100  
 

0145 EROSION CONTROL SUPERVISOR 200.000 7.000

DAY 5.000 250.00

50.00000 12.000 600.00

208-00206  
 

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 8,795.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

209-00600  
 

0155 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00011  
 

0160 RESET LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750  
 

0165 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

0175 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

210-04050  
 

0180 SEEDING (NATIVE) 2.500 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
 

0185 SEEDING (LAWN) 0.900 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00011  
 

0190 SOIL CONDITIONING 2.500 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00032  
 

0195 SOIL PREPARATION (LAWN) 0.900 0.000

ACRE 0.000 0.00

5,600.00000 0.000 0.00

212-00040  
 

0200 MULCHING (WEED FREE STRAW) 3.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00004  
 

0205 MULCH TACKIFIER 676.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

213-00061  
 

0210 TRANSPLANT SHRUB 6.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

215-00000  
 

0215 SOIL RETENTION BLANKET (STRAW/COCONUT) 914.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

216-00041  
 

0220 *AGGREGATE BASE COURSE (CLASS 6) 15,899.000 0.000

TON 0.000 0.00

20.50000 0.000 0.00

304-06000  
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (SPECIAL) 295.000 0.000

CY  0.000 0.00

71.00000 0.000 0.00

304-09000  
 

0230 HOT MIX ASPHALT (GRADING SX) (100) 9,032.000 0.000

TON 0.000 0.00

48.00000 0.000 0.00

403-34801  
 

0235 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 533.000 0.000

TON 0.000 0.00

490.00000 0.000 0.00

411-03345  
 

0240 EMULSIFIED ASPHALT (SLOW-SETTING) 3,256.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0245 CONCRETE PAVEMENT (10 INCH) (REINFORCED) 1,244.000 0.000

SY  0.000 0.00

140.00000 0.000 0.00

412-01015  
 

0250 GEOTEXTILE (WEED BARRIER) 886.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00200  
 

0255 DRILLED CAISSON (42 INCH) 51.000 0.000

LF  0.000 0.00

620.00000 0.000 0.00

503-00042  
 

0260 *STRUCTURAL STEEL (GALVANIZED) 1,840.000 0.000

LB  0.000 0.00

6.50000 0.000 0.00

509-00001  
 

0265 WATERPROOFING (MEMBRANE) 100.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

515-00120  
 

0270 *POLYMER MORTAR END DAM 4.000 0.000

CF  0.000 0.00

55.00000 0.000 0.00

518-02100  
 

0275 *RAPID CURE SILICONE JOINT SEAL 16.000 0.000

LF  0.000 0.00

128.00000 0.000 0.00

518-03100  
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PCN: 15879-BID    ESTIMATE RUN 02/07/2008

PROJECT: STA 340A-013                  ESTIMATE NO: 0002 11:19:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONCRETE CLASS D (BRIDGE) 12.000 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03040  
 

0285 CONCRETE CLASS D (WALL) 91.000 0.000

CY  0.000 0.00

1,235.00000 0.000 0.00

601-03050  
 

0290 CONCRETE CLASS DT (DECK TOPPING) 0.300 0.000

CY  0.000 0.00

3,000.00000 0.000 0.00

601-03540  
 

0295 REINFORCING STEEL (EPOXY COATED) 5,551.000 0.000

LB  1,025.264 3,485.90

3.40000 1,025.264 3,485.90

602-00020  
 

0300 *24 INCH REINFORCED CONCRETE PIPE 258.000 64.500

LF  54.000 5,022.00

93.00000 118.500 11,020.50

603-01240  
 

0301 24 INCH REINFORCED CONCRETE PIPE STRUCTURE @ STATION 
19+23

0.000 0.000

LF  0.000 0.00

93.00000 0.000 0.00

603-01240  
 

0305 *30 INCH REINFORCED CONCRETE PIPE 6.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

603-01300  
 

0310 *36 INCH REINFORCED CONCRETE PIPE 132.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

603-01360  
 

0315 *24 INCH REINFORCED CONCRETE END SECTION 5.000 0.000

EACH 0.000 0.00

955.00000 0.000 0.00

603-05024  
 

0316 24 INCH REINFORCED CONCRETE END SECTION STRUCTURE @ 
STATION 19+23

0.000 0.000

EACH 0.000 0.00

955.00000 0.000 0.00

603-05024  
 

0320 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,365.00000 0.000 0.00

603-05030  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *12 INCH CORRUGATED STEEL PIPE 14.000 0.000

LF  0.000 0.00

51.00000 0.000 0.00

603-10120  
 

0330 *INLET TYPE R  L 5 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

604-19105  
 

0335 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

12,600.00000 0.000 0.00

604-19110  
 

0340 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000

EACH 3.000 20,400.00

6,800.00000 3.000 20,400.00

604-30015  
 

0341 MANHOLE SLAB BASE (20 FOOT) STRUCTURE @ STATION 19+23 0.000 0.000

EACH 0.000 0.00

11,000.00000 0.000 0.00

604-30020  
 

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,338.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0350 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01340  
 

0355 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01370  
 

0360 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01380  
 

0365 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0370 *BRIDGE RAIL TYPE 10R 438.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *FENCE (PLASTIC) 215.000 0.000

LF  215.000 1,075.00

5.00000 215.000 1,075.00

607-11525  
 

0380 *LINE POST (CHAIN LINK) 214.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

607-52900  
 

0385 *END POST (CHAIN LINK) 8.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

607-52905  
 

0390 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

607-52910  
 

0395 *FENCE CHAIN LINK (42 INCH) 710.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-53142  
 

0400 *FENCE CHAIN LINK (72 INCH) 1,515.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

607-53172  
 

0405 CONCRETE SIDEWALK 1,723.000 0.000

SY  0.000 0.00

37.00000 0.000 0.00

608-00000  
 

0410 CONCRETE CURB RAMP 78.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

608-00010  
 

0415 SIDEWALK DRAIN 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

608-10010  
 

0420 CURB AND GUTTER TYPE 2 (SECTION I-B) 571.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

609-21010  
 

0425 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,311.000 0.000

LF  0.000 0.00

19.50000 0.000 0.00

609-21011  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,098.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

609-21020  
 

0435 CURB AND GUTTER TYPE 2 (SECTION II-M) 160.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

609-21021  
 

0440 GUTTER (SPECIAL) 55.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

609-23000  
 

0445 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 6,174.000 0.000

SF  0.000 0.00

8.75000 0.000 0.00

610-00024  
 

0450 *DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001  
 

0455 *DELINEATOR (TYPE II) 7.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002  
 

0460 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003  
 

0465 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,330.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01200  
 

0470 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,350.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-01400  
 

0475 WIRING 1.000 0.000

L S 0.000 0.00

10,300.00000 0.000 0.00

613-10000  
 

0480 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-30005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 LIGHT STANDARD STEEL (40 FOOT) 9.000 0.000

EACH 0.000 0.00

3,350.00000 0.000 0.00

613-32400  
 

0490 CONCRETE FOUNDATION PAD 13.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

613-40000  
 

0495 LIGHT STANDARD FOUNDATION SPECIAL 13.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

613-40012  
 

0500 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

613-70400  
 

0505 *SIGN PANEL (CLASS I) 341.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0510 *SIGN PANEL (CLASS II) 46.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
 

0515 *SIGN PANEL (CLASS III) 136.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00013  
 

0520 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 48.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

614-01503  
 

0525 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 3.000 0.000

EACH 0.000 0.00

515.00000 0.000 0.00

614-01583  
 

0530 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

26,800.00000 0.000 0.00

614-31800  
 

0535 FLASHING BEACON 3.000 0.000

EACH 0.000 0.00

3,550.00000 0.000 0.00

614-80000  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 VALVE BOX 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

623-06900  
 

0545 SPRINKLER SYSTEM 1.000 0.000

L S 0.000 0.00

44,000.00000 0.000 0.00

623-09900  
 

0550 *CONSTRUCTION SURVEYING 1.000 0.230

L S 0.090 6,570.00

73,000.00000 0.320 23,360.00

625-00000  
 

0555 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

625-00001  
 

0560 *MOBILIZATION 1.000 0.000

L S 0.250 60,000.00

240,000.00000 0.250 60,000.00

626-00000  
 

0565 PUBLIC INFORMATION SERVICES 1.000 0.140

L S 0.140 770.00

5,500.00000 0.280 1,540.00

626-01000  
 

0570 *PAVEMENT MARKING PAINT 115.000 0.000

GAL 0.000 0.00

85.00000 0.000 0.00

627-00001  
 

0575 *EPOXY PAVEMENT MARKING 73.000 0.000

GAL 0.000 0.00

200.00000 0.000 0.00

627-00005  
 

0580 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 210.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

627-30205  
 

0585 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 380.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30210  
 

0590 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

629-01002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

629-01031  
 

0600 *FLAGGING 6,000.000 205.000

HOUR 175.000 3,850.00

22.00000 380.000 8,360.00

630-00000  
 

0605 *TRAFFIC CONTROL INSPECTION 120.000 15.000

DAY 19.000 1,292.00

68.00000 34.000 2,312.00

630-00007  
 

0610 *TRAFFIC CONTROL MANAGEMENT 120.000 12.000

DAY 12.000 6,780.00

565.00000 24.000 13,560.00

630-00012  
 

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

226.00000 0.000 0.00

630-80336  
 

0620 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 12.500

EACH 3.500 276.50

79.00000 16.000 1,264.00

630-80341  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 19.500

EACH 3.500 315.00

90.00000 23.000 2,070.00

630-80342  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80343  
 

0635 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 282.50

565.00000 0.500 282.50

630-80358  
 

0640 *PORTABLE MESSAGE SIGN PANEL 200.000 0.000

DAY 0.000 0.00

68.00000 0.000 0.00

630-80359  
 

0645 *DRUM CHANNELIZING DEVICE 60.000 16.500

EACH 7.000 231.00

33.00000 23.500 775.50

630-80360  
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0650 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000

EACH 0.000 0.00

40.00000 6.000 240.00

630-80363  
 

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364  
 

0660 CONCRETE BARRIER (TEMPORARY) 700.000 0.000

LF  0.000 0.00

86.00000 0.000 0.00

630-80370  
 

0665 *CHANNELIZING DEVICE (SPECIAL) 300.000 32.500

EACH 33.500 569.50

17.00000 66.000 1,122.00

630-80390  
 

0670 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

630-85006  
 

0675 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0680 F/A PARTNERING 5,000.000 0.000

F A 2,180.650 2,180.65

1.00000 2,180.650 2,180.65

700-70011  
 

0685 F/A FUEL COST ADJUSTMENT 16,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0690 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0700 F/A QUALITY INCENTIVE PAYMENT 38,470.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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0705 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0710 F/A WATER 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70255  
 

0715 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0720 F/A UNIFORMED TRAFFIC CONTROL 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $171,424.79 220,586.79CURRENT AMT 3,916,434.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0725 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00002  
 

0730 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00012  
 

0735 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 70,000.00CURRENT AMT 70,000.00 $$

PROJECT TOTAL 171,424.79 $ 290,586.79CURRENT AMT 3,986,434.90 $$


